COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 06/ 2013

ESTI MATE SUMVARY 08: 22: 36
CONTI D C18465 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 18465- Bl D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.5  DAYS TI VE ALLOW 200 WORK DAYS
SH93 SHOULDER W DENI NG SH 170 PERCENT TIME  24.75 ORI G TI ME ALLON 200 WORK DAYS
PROQJECT NO FSA0931- 031
SH93 SHOULDER W DENI NG SH 170
NAVE OF ROAD: 093A
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 10/ 25/ 2013 DATE TI ME STARTED 06/ 20/ 2013
5670 FRANKLI N STREET DATE LET 05/ 16/ 2013 DATE WORK BEGAN
DATE AWARDED 05/ 31/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 14/ 2013 DATE ACCEPTED
DENVER CO 80216 303-297- 0340 DATE NOTI CE TO PROCEED 06/ 20/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 5 092, 087.25 PARTI Cl PATI NG $ 62, 000. 00 $ 0. 00
AVARD PRQJIECT AMT: $  4,637,500.00 NON-PARTI Ol PATI NG 561, 242. 69 345, 468. 63
PERCENT COVPLETE: 12. 24% TOTAL EARNI NGS 623, 242. 69 345, 468. 63
FUNDS AVAI LABLE: $ 4,468, 844.56 STOCKPI LED MATER ALS 127, 702. 89 8,078.05
GROSS EARNI NGS 750, 945. 58 353, 546. 68
TOTAL CLAI VB $ 0.00 RETAI NAGE - 15, 659. 78 -8,845.31
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 735, 285. 80 344, 701. 37
LI QU DATED DANMAGES 0.00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 735, 285. 80 344, 701. 37
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 344, 701. 37

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18465

PCN: 18465-BI D

PRQJECT: FSA0931- 031

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00035

Renoval of Pipe

0015 202-00090

*Renoval of Delineator

0020 202-00220

*Renoval of Asphalt Mat

0025 202-00240

0030 202-00250

*Renoval of Pavenent Marking

0035 202-00810

*Renoval of G ound Sign

0040 202-00821

*Renoval of Sign Panel

0045 202-01000

*Renoval of Fence

0050 202-01130

*Renoval of Quardrail Type 3

0055 202-04001 Plug Cul vert

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004
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Page 2
ESTI MATE RUN 11/ 06/ 2013

08: 22: 36
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
15, 000. 00
27, 000. 00
120. 00
120. 00
0. 00
6. 00
2, 530. 00
2, 530. 00
0. 00
0. 00
2, 206. 50
4, 410. 00
50. 00
200. 00
0. 00
0. 00
438.75
3,829. 15
0. 00
2, 840. 00
0. 00
0. 00



CONTI D C18465 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18465- BI D ESTI MATE RUN 11/ 06/ 2013
PRQJECT: FSA0931- 031 ESTI MATE NO 0004 08: 22: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203- 00060 Enbanknent Material (Conplete In Place) 40, 340. 000 0. 000
cY 2,900. 000 30, 450. 00
10. 50000 2,900. 000 30, 450. 00
0065 203- 00062 Enbanknent Material (Conplete In Place) (Special) 10, 734. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0070 203-00100 Mick Excavation 150. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0075 203-01100 Proof Rolling 15. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0080 203-01500 Bl adi ng 50. 000 4. 000
HOUR 0. 000 0. 00
110. 00000 4. 000 440. 00
0085 203-01597 Pot hol i ng 132. 000 35. 000
HOUR 8. 000 1, 200. 00
150. 00000 43. 000 6, 450. 00
0090 206- 00065 Structure Backfill (FlowFill) 53. 000 0. 000
CY 0. 000 0. 00
80. 00000 0. 000 0. 00
0095 207-00205 Topsoi | 8, 067. 000 0. 000
CY 0. 000 0. 00
9. 70000 0. 000 0. 00
0100 207-00305 Wet | and Topsoi | 6. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0105 208-00002 Erosion Log (12 Inch) 14, 453. 000 7,194. 000
LF 286. 000 929. 50
3. 25000 7,480. 000 24, 310. 00
0110 208-00003 Erosion Log (18 Inch) 244. 000 220. 000
LF 0. 000 0. 00

6. 50000 220. 000 1, 430. 00



CONTI D C18465

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 18465- BI D ESTI MATE RUN 11/ 06/ 2013
PRQIECT: FSA0931- 031 ESTI MATE NO 0004 08: 22: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00020 Silt Fence 248. 000 0. 000
LF 100. 000 225. 00
2.25000 100. 000 225. 00
0120 208-00034 Gravel Bag 200. 000 40. 000
LF 0. 000 0. 00
2. 00000 40. 000 80. 00
0125 208- 00045 Concrete Washout Structure 3.000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0130 208-00070 Vehi cl e Tracki ng Pad 5. 000 3. 000
EACH 2.000 3, 800. 00
1, 900. 00000 5. 000 9, 500. 00
0131 304-09014 ABC (Spec) MCR Line 10, CMD 006/ Tracki ng Pad Stone 400. 000 0. 000
TON 23.950 484. 99
20. 25000 23. 950 484. 99
0135 208-00103 Renoval and Di sposal of Sedinent (Labor) 55. 000 48. 500
HOUR 6. 500 292. 50
45. 00000 55. 000 2,475.00
0140 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 18. 000
HOUR 4. 000 440. 00
110. 00000 22.000 2,420.00
0142 208-00107 Rem Trash MCR Line 2, CO 005 50. 000 0. 000
HOUR 0. 000 0. 00
76.21000 0. 000 0. 00
0143 208-00106 Sweepi ng (Sedi nent Renoval ) MCR Line 6, CMD 006 50. 000 0. 000
HOUR 5.500 577.50
105. 00000 5.500 577.50
0145 208- 00206 Er osi on Control Supervisor 200. 000 38. 000
DAY 12. 000 600. 00
50. 00000 50. 000 2,500. 00
0150 210-00810 *Reset Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00



CONTI D C18465 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18465- Bl D ESTI MATE RUN 11/ 06/ 2013
PRQJECT: FSA0931- 031 ESTI MATE NO 0004 08:22: 36
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 210- 01000 *Reset Fence 65. 000 0. 000
LF 0. 000 0. 00
11. 80000 0. 000 0. 00
0160 210-01011 *Reset Cate 5. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0165 212-00006 Seedi ng (Native) 19. 000 0. 000
ACRE 0. 000 0. 00
707. 00000 0. 000 0. 00
0170 212-00032 Soi | Condi ti oni ng 19. 000 0. 000
ACRE 0. 000 0. 00
435. 00000 0. 000 0. 00
0175 213-00004 Mil ching (Weed Free Straw) 9. 000 0. 000
ACRE 0. 000 0. 00
450. 00000 0. 000 0. 00
0176 213-00012 Spray-on Mil ch Bl anket MCR Line 9, CMD 006 5. 000 0. 000
ACRE 0. 000 0. 00
3, 289. 00000 0. 000 0. 00
0180 213-00061 Mul ch Tacki fier 1, 785. 000 0. 000
LB 0. 000 0. 00
3. 45000 0. 000 0. 00
0185 216-00021 Soi |l Retention Blanket (Cass 1) 35, 219. 000 0. 000
Sy 0. 000 0. 00
1. 84000 0. 000 0. 00
0190 216-00022 Soi |l Retention Blanket (O ass 2) 5, 956. 000 0. 000
Sy 0. 000 0. 00
1. 91000 0. 000 0. 00
0195 216-00023 Soi |l Retention Blanket (O ass 3) 5, 338. 000 0. 000
Sy 0. 000 0. 00
1. 91000 0. 000 0. 00
0200 216-00301 Turf Reinforcement Mat (dass 1) 2,120. 000 0. 000
Sy 0. 000 0. 00
5. 00000 0. 000 0. 00



CONTI D C18465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18465- BI D ESTI MATE RUN 11/ 06/ 2013
PRQIECT: FSA0931- 031 ESTI MATE NO 0004 08: 22: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0205 217- 00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0210 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0215 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0220 304- 06007 Aggregate Base Course (Cl ass 6) 2,717.000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0225 403-33841  *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 4, 427.000 0. 000
TON 0. 000 0. 00
58. 65000 0. 000 0. 00
0230 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 5, 915. 000 0. 000
TON 0. 000 0. 00
67. 67000 0. 000 0. 00
0231 403-00720  HMA (Patching) (Asph) MCR Line 3, CO 005 50. 000 0. 000
TON 0. 000 0. 00
179. 53000 0. 000 0. 00
0235 506- 00030 G outed Riprap 11. 000 0. 000
CY 0. 000 0. 00
140. 00000 0. 000 0. 00
0240 506-00209 Riprap (9 Inch) 91. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0245 506- 00224 Riprap (24 Inch) 74.000 0. 000
CY 0. 000 0. 00
80. 00000 0. 000 0. 00
0250 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 60. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00



CONTI D C18465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18465- BI D ESTI MATE RUN 11/ 06/ 2013
PRQIECT: FSA0931- 031 ESTI MATE NO 0004 08: 22: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0255 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 349. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0260 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 82. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0265 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 103. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
0270 603-05018 18 Inch Reinforced Concrete End Section 4. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0275 603- 05024 24 Inch Reinforced Concrete End Section 6. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0280 603- 05036 36 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0285 603- 05048 48 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0290 603-10150 15 Inch Corrugated Steel Pipe 83. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0295 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0295 MATERI AL ALLOWANCE I nlet Type C (5) 0. 000
EACH 1. 000 1, 046. 16
1, 046. 16000 1. 000 1, 046. 16
0300 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00



CONTI D C18465 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 18465-BI D ESTI MATE RUN
PRQJECT: FSA0931- 031 ESTI MATE NO 0004
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0300 MATERI AL ALLOMANCE I nl et Type C (10) 0. 000
EACH 1.000 1,198.04
1, 198. 04000 1. 000 1,198.04
0305 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 3, 813. 000 0. 000
LF 0. 000 0. 00
17. 10000 0. 000 0. 00
0310 606-01370 *Transition Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
1, 080. 00000 0. 000 0. 00
0315 606- 01380 *Transition Type 3H 3. 000 0. 000
EACH 0. 000 0. 00
730. 00000 0. 000 0. 00
0320 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0325 606- 01390 *End Anchorage Type 3K 3. 000 0. 000
EACH 0. 000 0. 00
965. 00000 0. 000 0. 00
0330 606-02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
1, 971. 00000 0. 000 0. 00
0335 606- 02005 *End Anchor age (Fl ared) 12. 000 0. 000
EACH 0. 000 0. 00
1, 537. 00000 0. 000 0. 00
0340 607-00005 *End Post 28. 000 13. 000
EACH 0. 000 0. 00
176. 20000 13. 000 2,290. 60
0345 607- 00010 *Corner and Line Brace Post 33. 000 20. 000
EACH 5. 000 1,027.50
205. 50000 25. 000 5,137.50
0350 607-01010 *Fence Barbed Wre with Metal Posts (Special) 7,111. 000 4, 647.000
LF 1, 515. 000 2,348.25

1. 55000 6, 162. 000 9, 551. 10



CONTI D C18465

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 18465-BI D ESTI MATE RUN 11/ 06/ 2013
PRQJECT: FSA0931- 031 ESTI MATE NO 0004 08: 22: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0355 607-11525 *Fence (Plastic) 248. 000 37.000
LF 95. 000 384.75
4. 05000 132. 000 534. 60
0360 607-11580 *Fence (Tenporary) 1, 335. 000 1, 335. 000
LF 0. 000 0. 00
2.60000 1, 335. 000 3,471.00
0365 607-60116 *16 Foot Gate 2.000 0. 000
EACH 0. 000 0. 00
355. 00000 0. 000 0. 00
0370 609-60011  *Curb Type 6 (Section M 66. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0375 612-00001  *Delineator (Type I) 98. 000 0. 000
EACH 0. 000 0. 00
8. 00000 0. 000 0. 00
0380 612-00002 *Del i neator (Type I1) 8. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0385 612-00003  *Delineator (Type I11) 18. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0390 614-00012 *Sign Panel (dass I1) 314. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0395 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 304. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0400 614-03001 *Concrete Footing (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0405 614-85001 I npact Attenuator MR 0. 000 0. 000
EACH 0. 000 0. 00
0. 00

12, 000. 00000 0. 000



CONTI D C18465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18465- Bl D ESTI MATE RUN 11/ 06/ 2013
PRQJECT: FSA0931- 031 ESTI MATE NO 0004 08: 22: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0410 615- 00030 Enbanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0415 621-00450 *Det our Pavenent 1, 310. 000 0. 000
Sy 961. 000 29, 791. 00
31. 00000 961. 000 29, 791. 00
0420 625- 00000 Construction Surveyi ng 1. 000 0.110
LS 0. 060 2,699. 89
44,998. 13000 0.170 7,649. 68
0421 625-00001  Const Surveying (Hour) 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0425 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 250 50, 625. 00
202, 500. 00000 0. 500 101, 250. 00
0430 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 250 1, 875.00
7,500. 00000 0. 250 1, 875. 00
0435 627-00005 *Epoxy Pavenent MarKking 140. 000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0. 00
0440 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 479. 000 27.000
GAL 16. 000 560. 00
35. 00000 43. 000 1, 505. 00
0445 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 31. 000 0. 000
111
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0446 629-01001 Survey Mnurent (Ty 1) MCR Line 4, CMD 005 7.000 0. 000
EACH 0. 000 0. 00
337.50000 0. 000 0. 00
0450 630-00000  *Fl aggi ng 3, 200. 000 63. 000
HOUR 263. 500 3,952.50
15. 00000 326. 500 4,897. 50



CONTI D C18465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18465- Bl D ESTI MATE RUN 11/ 06/ 2013
PRQJECT: FSA0931- 031 ESTI MATE NO 0004 08: 22: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0455 630- 00007 *Traffic Control Inspection 91. 000 62. 000
DAY 8. 000 2,800. 00
350. 00000 70. 000 24,500. 00
0460 630-00012 *Traffic Control Managenent 200. 000 11. 000
DAY 20. 000 8, 000. 00
400. 00000 31. 000 12, 400. 00
0465 630-80341 *Construction Traffic Sign (Panel Size A) 48. 000 4. 000
EACH 0. 000 0. 00
200. 00000 4. 000 800. 00
0470 630-80342 *Construction Traffic Sign (Panel Size B) 36. 000 17. 000
EACH 1. 000 800. 00
800. 00000 18. 000 14, 400. 00
0475 630-80344 *Construction Traffic Sign (Special) 98. 000 32.500
SF 0. 000 0. 00
27.00000 32.500 877.50
0480 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0485 630- 80356 *Advance Warning Fl ashing or Sequencing Arrow Panel (A 0. 000 0. 000
Type
yee) EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0486 630- 80358 Fl ash Arrow Panel (C Ty) MCR Line 1 2.000 0. 500
EACH 0. 000 0. 00
2, 330. 00000 0. 500 1, 165. 00
0490 630- 80360 *Drum Channel i zi ng Devi ce 433. 000 50. 000
EACH 0. 000 0. 00
1. 00000 50. 000 50. 00
0491 630-80367 Port Traf Speed Monitor MCR Line 5, CMO 005 1. 000 0. 500
EACH 0. 000 0. 00
4, 440. 00000 0. 500 2,220.00
0495 630-80370 Concrete Barrier (Tenporary) 1, 843. 000 721. 000
LF 164. 000 3,280. 00
20. 00000 885. 000 17, 700. 00



CONTI D C18465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18465- Bl D ESTI MATE RUN 11/ 06/ 2013
PRQJECT: FSA0931- 031 ESTI MATE NO 0004 08: 22: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0496 900- 00007 Added Item (Each)/ Inpact Attenuator (Tenp) 4.000 0. 000
EACH 2.000 24, 000. 00
12, 000. 00000 2.000 24, 000. 00
0500 700-70010 F/ A M nor Contract Revisions 196, 155. 500 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70012 F/ A Asphalt Pavenent |ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700-70014 F/ A Incentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700- 70018 F/ A Roadway Snoot hness | ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700- 70380 F/ A Erosi on Control 5, 000. 000 719. 560
FA 0. 000 0. 00
1. 00000 719. 560 719. 56
0540 700- 70589 F/ A Environnental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 3,418,775.63 % 193,732.83 % 401, 506. 88



CONTI D C18465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18465- Bl D ESTI MATE RUN 11/ 06/ 2013
PRQJECT: FSA0931- 031 ESTI MATE NO 0004 08: 22: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 TRAIL
0550 304- 09000 Aggregate Base Course (Special) 142. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0555 506-00209  Riprap (9 Inch) 8. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0560 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 34. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0565 603- 05015 15 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0570 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0570 MATERI AL ALLOWANCE I nlet Type C (5) 0. 000
EACH 1. 000 1, 046. 16
1, 046. 16000 1. 000 1, 046. 16
CAT 0201 CURRENT AMI $ 13,580.00 $ 1,046.16 $ 1, 046. 16
CAT NOO300 PEDESTRI AN UNDERPASS
0575 206- 00000 Structure Excavation 1, 518. 000 0. 000
cY 597. 000 5,970. 00
10. 00000 597. 000 5,970. 00
0580 206- 00010 Structure Excavation (Special) 546. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0585 206- 00100 Structure Backfill (dass 1) 1, 273. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0590 206- 00200 Structure Backfill (dass 2) 55. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C18465 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 18465- Bl D ESTI MATE RUN 11/ 06/ 2013
PRQIECT: FSA0931- 031 ESTI MATE NO 0004 08: 22: 36
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO300 PEDESTRI AN UNDERPASS
0595 206-01781 *Shoring (Area 1) 1. 000 0. 400
LS 0. 000 0. 00
20, 000. 00000 0. 400 8, 000. 00
0600 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
17, 000. 00000 0. 000 0. 00
0605 601- 03050 Concrete Cass D (Vall) 116. 000 0. 000
CY 0. 000 0. 00
425. 00000 0. 000 0. 00
0610 601-21010 Precast Concrete Unit 60. 000 0. 000
CcY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0610 MATERI AL ALLOMNCE Precast Concrete Units 28. 000
CcY 0. 000 0. 00
863. 71000 28. 000 24,183. 88
0615 601-40301 *Structural Concrete Coating 2,703. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 2, 703. 000 0. 000
SF 0. 000 0. 00
1. 50000 0. 000 0. 00
0625 601-40401 *Structural Concrete Stain 710. 000 0. 000
SF 0. 000 0. 00
0. 90000 0. 000 0. 00
0630 602- 00000 *Rei nforcing Steel 5, 300. 000 0. 000
LB 0. 000 0. 00
0. 76000 0. 000 0. 00
0635 602- 00020 *Rei nforcing Steel (Epoxy Coated) 8, 726. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 283,147.90 $ 5,970.00 % 38, 153. 88



CONTI D C18465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18465- Bl D ESTI MATE RUN 11/ 06/ 2013
PRQIECT: FSA0931- 031 ESTI MATE NO 0004 08: 22: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO301 WALL ONE
0640 206-00000 Structure Excavation 1, 610. 000 0. 000
cY 1, 610. 000 16, 100. 00
10. 00000 1, 610. 000 16, 100. 00
0645 206- 00010 Structure Excavation (Special) 696. 000 0. 000
cY 696. 000 20, 880. 00
30. 00000 696. 000 20, 880. 00
0650 206- 00100 Structure Backfill (dass 1) 1, 530. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0655 206-00200  Structure Backfill (O ass 2) 280. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0660 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 1. 000 85, 000. 00
85, 000. 00000 1. 000 85, 000. 00
0665 503-00024 *Drilled Caisson (24 Inch) 1, 056. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0665 MATERI AL ALLOMANCE Rei nforcing Steel 1, 056. 000
LF 0. 000 0. 00
11. 20000 1, 056. 000 11, 827. 20
0670 516- 00000 Danppr oof i ng (Asphal t) 637. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0675 601- 03050 *Concrete Cass D (Vall) 579. 000 0. 000
CY 0. 000 0. 00
425. 00000 0. 000 0. 00
0680 601-40301 *Structural Concrete Coating 2,269. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 2, 269. 000 0. 000
SF 0. 000 0. 00
1. 50000 0. 000 0. 00



CONTI D C18465 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 18465- BI D ESTI MATE RUN 11/ 06/ 2013
PRQIECT: FSA0931- 031 ESTI MATE NO 0004 08: 22: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 WALL ONE

0690 601-40401 *Structural Concrete Stain 3, 610. 000 0. 000
SF 0. 000 0. 00
0. 90000 0. 000 0. 00
0695 602- 00000 *Rei nforcing Steel 48, 310. 000 0. 000
LB 0. 000 0. 00
0. 76000 0. 000 0. 00
0695 MATERI AL ALLOMANCE Rei nforcing Steel 48, 309. 989
LB 0. 000 0. 00
0. 47350 48, 309. 989 22,874.78
0700 602- 00020 *Rei nforcing Steel (Epoxy Coated) 85, 140. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
0700 MATERI AL ALLOMNCE Rei nforcing Steel (Epoxy) 85, 139. 997
LB 0. 000 0. 00
0.57230 85, 139. 997 48, 725. 62
0705 606-11030  *Bridge Rail Type 10M 459. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0705 MATERI AL ALLOMANCE Bridge Rail Rebar 0. 000
LF 435. 000 1, 870. 50
4. 30000 435. 000 1, 870. 50

CAT 0301 CURRENT AMI  $ 660, 362.10 $ 123, 850.50 $ 207,278. 10
CAT NO0302 WALL TWD

0710 206- 00000 Structure Excavation 74.000 0. 000
(9 0. 000 0. 00
10. 00000 0. 000 0.00
0715 206-00010 Structure Excavation (Special) 91. 000 0. 000
(e 0. 000 0. 00
30. 00000 0. 000 0.00
0720 206- 00100 Structure Backfill (dass 1) 16. 000 0. 000
(% 0. 000 0. 00

20. 00000 0. 000 0.00



CONTI D C18465 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 17

PCN: 18465- BI D ESTI MATE RUN 11/ 06/ 2013
PRQIECT: FSA0931- 031 ESTI MATE NO 0004 08: 22: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0302 WALL TWD
0725 206- 00200 Structure Backfill (dass 2) 16. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0730 503-00024 *Drilled Caisson (24 Inch) 133. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0735 503-00030 *Drilled Caisson (30 Inch) 400. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0740 503-00036 *Drilled Caisson (36 Inch) 852. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0745 514-00201 Pedestrian Railing (Steel)(Special) 188. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0750 601- 03050 Concrete Class D (Vall) 75. 000 0. 000
CY 0. 000 0. 00
425. 00000 0. 000 0. 00
0755 601-40301 *Structural Concrete Coating 837. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 837. 000 0. 000
SF 0. 000 0. 00
1. 50000 0. 000 0. 00
0765 601-40401 *Structural Concrete Stain 2,767.000 0. 000
SF 0. 000 0. 00
0. 90000 0. 000 0. 00
0770 602- 00020 *Rei nforcing Steel (Epoxy Coated) 4, 079. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00



CONTI D C18465 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 18

PCN: 18465- Bl D ESTI MATE RUN 11/ 06/ 2013
PRQJECT: FSA0931- 031 ESTI MATE NO 0004 08: 22: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0302 WALL TWD
0775 641-10000 Shotcrete 119. 000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 242,488.90 $ 0.00$ 0. 00
CAT NOO0303 WALL THREE
0780 206- 00000 Structure Excavation 95. 000 0. 000
CcY 0. 000 0. 00
10. 00000 0. 000 0. 00
0785 206- 00010 Structure Excavation (Special) 24.000 0. 000
CcY 0. 000 0. 00
30. 00000 0. 000 0. 00
0790 206- 00100 Structure Backfill (dass 1) 56. 000 0. 000
CcY 0. 000 0. 00
20. 00000 0. 000 0. 00
0795 206- 00200 Structure Backfill (dass 2) 40. 000 0. 000
CcY 0. 000 0. 00
10. 00000 0. 000 0. 00
0800 601- 03050 Concrete Class D (Vall) 64. 000 0. 000
CcY 0. 000 0. 00
425. 00000 0. 000 0. 00
0805 601-40301 *Structural Concrete Coating 207. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 207. 000 0. 000
SF 0. 000 0. 00
1. 50000 0. 000 0. 00
0815 601-40401 *Structural Concrete Stain 320. 000 0. 000
SF 0. 000 0. 00
0. 90000 0. 000 0. 00
0820 602-00000 *Rei nf orcing Steel 3,732.000 0. 000
LB 0. 000 0. 00
0. 76000 0. 000 0.00



CONTI D C18465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PCN: 18465- Bl D ESTI MATE RUN 11/ 06/ 2013
PRQJECT: FSA0931- 031 ESTI MATE NO 0004 08: 22: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO303 WALL THREE
0825 602- 00020 *Rei nforcing Steel (Epoxy Coated) 5, 681. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
0830 606-11030 *Bridge Rail Type 10M 107. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 51,984.72 % 0.00% 0. 00
CAT NOO304 WALL FOUR
0835 206- 00000 Structure Excavation 51. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0840 206- 00010 Structure Excavation (Special) 16. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0845 206- 00100 Structure Backfill (O ass 1) 18. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0850 206- 00200 Structure Backfill (dass 2) 26. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0855 601- 03050 Concrete Class D (Vall) 46. 000 0. 000
CY 0. 000 0. 00
425. 00000 0. 000 0. 00
0860 601-40301 *Structural Concrete Coating 157. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 601-40302 *Structural Concrete Coating (Anti-Gaffiti) 157. 000 0. 000
SF 0. 000 0. 00
1. 50000 0. 000 0. 00
0870 601-40401 *Structural Concrete Stain 206. 000 0. 000
SF 0. 000 0. 00
0. 90000 0. 000 0. 00



CONTI D C18465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 18465- Bl D ESTI MATE RUN 11/ 06/ 2013
PRQJECT: FSA0931- 031 ESTI MATE NO 0004 08: 22: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO304 WALL FOUR
0875 602- 00000 *Rei nforcing Steel 2,564. 000 0. 000
LB 0. 000 0. 00
0. 76000 0. 000 0. 00
0880 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 736. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 27,048.94 % 0.00% 0. 00
CAT NOO305 WALL FIVE
0885 206- 00000 Structure Excavation 63. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0890 206-00010 Structure Excavation (Special) 21. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0895 206- 00100 Structure Backfill (dass 1) 32. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0900 206- 00200 Structure Backfill (dass 2) 25. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0905 601- 03050 Concrete Class D (Vall) 49. 000 0. 000
CY 0. 000 0. 00
425. 00000 0. 000 0. 00
0910 601-40301 *Structural Concrete Coating 209. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
0915 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 209. 000 0. 000
SF 0. 000 0. 00
1. 50000 0. 000 0. 00
0920 601-40401 *Structural Concrete Stain 243. 000 0. 000
SF 0. 000 0. 00
0. 90000 0. 000 0. 00



CONTI D C18465 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PON: 18465- BI D ESTI MATE RUN 11/ 06/ 2013
PRQIECT: FSA0931- 031 ESTI MATE NO 0004 08: 22: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO305 WALL FIVE

0925 602- 00000 *Rei nforcing Steel 2,675. 000 0. 000
LB 0. 000 0. 00
0. 76000 0. 000 0. 00
0930 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 809. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
0935 606- 11030 *Bridge Rail Type 10M 74.000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0935 MATERI AL ALLOMANCE Bridge Rail Rebar 0. 000
LF 61. 000 262. 30
4. 30000 61. 000 262. 30
CAT 0305 CURRENT AMI $ 38,057.30 % 262.30% 262. 30

CAT NOO306 DI TCH EXTENSI ONS

0940 202- 00500 Renoval of Portions of Present Structure 5. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0945 206- 00000 Structure Excavation 253. 000 0. 000
cY 253. 000 2,530. 00
10. 00000 253. 000 2,530. 00
0950 206-00100 Structure Backfill (dass 1) 417. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0955 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 1. 000 3, 500. 00
3, 500. 00000 1. 000 3, 500. 00
0960 206-01785 *Shoring (Area 5) 1. 000 0. 000
LS 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0965 206-01786 *Shoring (Area 6) 1. 000 0. 000
LS 0. 000 0. 00

15, 000. 00000 0. 000 0.00



CONTI D C18465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 22
PCN: 18465- Bl D ESTI MATE RUN 11/ 06/ 2013
PRQJECT: FSA0931- 031 ESTI MATE NO 0004 08: 22: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO306 DI TCH EXTENSI ONS
0970 206-01787 *Shoring (Area 7) 1. 000 0. 000
LS 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0975 206-01788 *Shoring (Area 8) 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0980 506- 00030 G outed Riprap 443. 000 0. 000
CY 0. 000 0. 00
140. 00000 0. 000 0. 00
0985 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 19. 600 0. 000
CY 0. 000 0. 00
325. 00000 0. 000 0. 00
0990 514-00201 Pedestrian Railing (Steel)(Special) 93. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0995 515-00410 Concrete Sealer (CalciumNitrite) 113. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
1000 601- 03030 Concrete O ass D (Box Culvert) 251. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
1005 601-40301 *Structural Concrete Coating 112. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 601-40302 *Structural Concrete Coating (Anti-Gaffiti) 112. 000 0. 000
SF 0. 000 0. 00
1. 50000 0. 000 0. 00
1015 601- 40401 *Structural Concrete Stain 605. 000 0. 000
SF 0. 000 0. 00
0. 90000 0. 000 0. 00
1020 602- 00000 *Rei nforcing Steel 24,931. 000 0. 000
LB 0. 000 0. 00
0. 76000 0. 000 0. 00



CONTI D C18465 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 18465-BI D ESTI MATE RUN
PRQJECT: FSA0931- 031 ESTI MATE NO 0004
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NOO306 DI TCH EXTENSI ONS

1020 MATERI AL ALLOMNCE Rei nf orci ng St eel 13, 418. 986
LB 0. 000 0.00
0. 47350 13, 418. 986 6, 353. 89

1025 602- 00020 *Rei nforcing Steel (Epoxy Coated) 23, 283. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00

1025 MATERI AL ALLOMNCE Rei nforcing Steel (Epoxy) 9, 888. 992
LB 0. 000 0.00
0.57230 9, 888. 992 5, 659. 47

1025 MATERI AL ALLOMNCE Ganepass Epoxy Rebar 0. 000
LB 4,638. 983 2,654. 89
0. 57230 4,638. 983 2,654. 89

CAT 0306 CURRENT AMI  $ 294,641.76 $ 28,684.89 % 40, 698. 25
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1030 620- 00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
1035 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
1040 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMI  $ 62, 000. 00 $ 0.00$ 62, 000. 00

PRQJECT TOTAL CURRENT AMI $ 5,092,087.25$ 353, 546.68 % 750, 945. 57



